Strategic Timeline: Brands & Restricted TLDs

Assemble

Quantify Benefits,
Expert Strategic Roadmap

Complete
Application &
Prepare for

Procurement of
RSP & 3rd party

Resources & Business Case contracts Submission
Brand Restricted Draft Application Application
Assess Incorporate & Acquire Sign- Window
Requirements Safeguards offs Closes
into
Business
Model
1Q24 2Q24 30Q24 4Q24 1Q25 20Q25 30Q25 40Q25 1Q26 20Q26
Restricted Restricted
Identify Engage Early
Team Creation Safeguards Adopter AGB Complete AGB Published
& Begin Idea Assess Change Review Changes
Generation Brand Impacts
As Risk . .
of ;f;spaﬁys RSP Pre-Evaluation %ppllcatlon
Applications List Published Window Opens
&) https://TLDz.com
B Contact@TLDz.com  View the full article at https://tldz.com/preparing-for-a-restricted-or-brand-tid/ BE A



